
Los Alamos National Laboratory Work Schedule

SITE DELIVERABLE KEY COMPONENTS TO INVESTIGATION DUE DATE

MDA H Investigation Report 01/31/2002
21-011(k) Voluntary Corrective Measures Plan Perform additional soil and tuff removal and/or stabilization at 

outfall and possibly in DP Canyon.
02/28/2002

21-024(i) Voluntary Corrective Measures Plan 03/31/2002
MDA C Investigation Work Plan1 Delineate nature, rate, and extent of subsurface contamination. 

Install borings at each pit and shaft row. If needed, install vadose 
zone and ground water monitoring wells.

03/31/2002

TA-35 Intergrated Sampling and Analysis 
Plan

Assess previous data usability and identify additonal data needs 
for an aggregate-wide assessment. 

03/31/2002

260 Outfall Interim Measures Report 04/30/2002
MDA P Ground Water and Storm Water 

Monitoring Plan
Install vadose zone and ground water monitoring wells, install 
storm water monitoring gages.

04/30/2002

Acid Canyon Interim Action Report 06/30/2002
MDA G Investigation Work Plan Delineation of nature, rate, and extent of subsurface 

contamination not complete. Install borings at each pit and 
disposal shaft row. Install additional vadose zone and 
groundwater monitoring wells. Install alluvial wells in Pajarito 
Canyon and Cañada del Buey.

06/30/2002

MDA L Investigation Work Plan Delineation of nature, rate, and extent of subsurface 
contamination not complete. Install borings at each pit and 
disposal shaft row. Install alluvial wells in Pajarito Canyon and 
Cañada del Buey. Install vadose zone and groundwater 
monitoring wells.

07/30/2002

MDA T Investigation Work Plan Install borings and, if needed, ground water monitoring wells to 
investigate extent and nature of subsurface contamination. 

07/31/2002

Mortandad Canyon Ground Water Investigation Work Plan Delineate lateral and vertical extent of subsurface contamination 
from TA-35 and TA-50 discharges.  Install additional wells and 
piezometers to investigate areas of recharge, flow paths and 
contamination.

08/31/2002
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SITE DELIVERABLE KEY COMPONENTS TO INVESTIGATION DUE DATE
Site-Wide Stabilization Plan Stabilization plan to address PRSs identified by SWAT to have 

potential adverse impacts to surface water quality (erosion 
potential and contaminant inventory) based on LANL SOP-2.01. 
Include PRS list, implementation schedule, maintenance and 
inspection schedules, and storm water monitoring needs as 
necessary.

08/31/2002

3-010(a) Ground Water Investigation Work Plan Install monitoring wells to delineate extent of contamination in the 
shallow perched water.

09/30/2002

Airport Landfill - Mesa Top Phase I Investigation Work Plan Collect additional samples to fill data gaps and to facilitate landfill 
cover design. 

09/30/2002

Los Alamos/Pueblo Canyons Work Plan Addendum Install additional wells and piezometers to delineate recharge, 
flow paths and extent of contamination.

10/31/2002

MDA P Investigation Report 10/31/2002
260 Outfall Investigation Work Plan Install additional wells for regional and intermediate ground water 

high-explosive plume delineation. 
12/31/2002

MDA G Investigation Report 12/31/2002
MDA H Corrective Measures Study Report 12/31/2002
R-8 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-11 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-13 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-14 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-18 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-20 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-21 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-27 Well Completion Report Submit well completion report 4 months after well construction is 

completed.

MDA L Investigation Report 02/28/2003
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SITE DELIVERABLE KEY COMPONENTS TO INVESTIGATION DUE DATE
Cañon de Valle Watershed Aggregate Investigation Work Plan Investigate surface and subsurface contamination.  Install 

additional wells and piezometers to investigate extent of alluvial, 
intermediate and regional ground water contamination (may be 
coupled with site- and canyon-specific requirements). Remove 
contaminated soil, structures, and debris if needed.

03/31/2003

TA-53 Surface Impoundments Investigation Report 04/30/2003
90s Line Pond Investigation Work Plan Investigate subsurface contamination and remove contaminated 

soil.
05/31/2003

Fish Ladder Investigation Work Plan Remove weir, investigate surface and subsurface contamination. 05/31/2003

Airport Landfill - Drainage Tract Interim Measures Report 06/30/2003
260 Outfall Corrective Measures Study Report for 

Surface Water/Alluvial Water
07/31/2003

260 Outfall Phase III RCRA Facility Investigation 
Report

07/31/2003

MDA C Investigation Report 07/31/2003
Site-Wide Stabilization Report 07/31/2003
Bayo Canyon (TA-10) Investigation Work Plan Investigate surface and subsurface nature, rate, and extent of 

contamination.
08/31/2003

MDA G Corrective Measures Study 09/30/2003
MDA T Investigation Report 10/31/2003
Los Alamos/Pueblo Canyons Investigation Report 12/31/2003
MDA H Corrective Measures Implementation 12/31/2003

MDA L Corrective Measures Study 12/31/2003
R-10 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-16 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-2 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-3 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-30 Well Completion Report Submit well completion report 4 months after well construction is 

completed.

12/20/2001 3



Los Alamos National Laboratory Work Schedule

SITE DELIVERABLE KEY COMPONENTS TO INVESTIGATION DUE DATE
R-4 Well Completion Report Submit well completion report 4 months after well construction is 

completed.

Fish Ladder Investigation Report 01/31/2004
MDA U Investigation Work Plan Delineate surface and subsurface contamination. 01/31/2004
Site-Wide Stabilization Report 01/31/2004
MDA B Investigation Work Plan Delineate surface and subsurface contamination. 02/29/2004
21-024(i) Voluntary Corrective Measures Report 02/29/2004

21-011(k) Voluntary Corrective Measures Report 03/31/2004

Mortandad Canyon Investigation Report 03/31/2004
Airport Landfill - Mesa Top Phase II Investigation Work Plan Propose landfill cover design and post-closure care plan. 04/30/2004
Water Canyon/Cañon de Valle Investigation Work Plan Delineate surface and subsurface contamination. 04/30/2004
TA-35 Investigation Report 05/31/2004
Site-Wide Stabilization Report 07/31/2004
73-002 Investigation Work Plan Perform subsurface site characterization and ash pile removal. 10/31/2004
90s Line Pond Investigation Report  10/31/2004
Sandia Canyon/Cañada del Buey Investigation Report 10/31/2004
Bayo Canyon (TA-10) Investigation Report 11/30/2004
Pajarito Canyon Investigation Report 11/30/2004
Ancho/Chaquehui/Indio Canyons Investigation Work Plan 12/31/2004
Potrillo/Fence Canyons Investigation Work Plan 12/31/2004
R-23 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-28 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-1 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-17 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-24 Well Completion Report Submit well completion report 4 months after well construction is 

completed.

Site-Wide Stabilization Report 01/31/2005
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MDA A Investigation Work Plan Characterize nature, rate and extent of surface and subsurface 

contamination.
02/28/2005

MDA B Investigation Report 02/28/2005
260 Outfall Investigation Report 04/30/2005
3-010(a) Investigation Report 04/30/2005
Cañon de Valle Watershed Aggregate Investigation Report 04/30/2005
Water Canyon/Cañon de Valle Investigation Report 04/30/2005
Fish Ladder Final Report 04/30/2005
MDA U Investigation Report 04/30/2005
MDA V Investigation Work Plan Characterize nature, rate and extent of surface and subsurface 

contamination.
05/31/2005

TA-49 (Areas 5, 6, 10) Investigation Work Plan 06/30/2005
Site-Wide Stabilization Report 07/31/2005
73-002 Investigation Report 07/31/2005
TA-49 (Areas 1, 3, 4, 11, and 12) Investigation Work Plan Delineate nature and extent of subsurface contamination for 

MDA AB, Areas 1, 3, 4, 11, and 12.
09/30/2005

MDA A Investigation Report 10/31/2005
R-26 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-29 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-6 Well Completion Report Submit well completion report 4 months after well construction is 

completed.
R-32 Well Completion Report Submit well completion report 4 months after well construction is 

completed.

Site-Wide Stabilization Report 01/31/2006
260 Outfall Corrective Measures Study Report for 

Ground Water
03/31/2006

MDA V Investigation Report 05/31/2006
Ancho/Chaquehui/Indio Canyons Investigation Report 06/30/2006
Potrillo/Fence Canyons Investigation Report 06/30/2006
Site-Wide Stabilization Report 07/31/2006
TA-49 (Areas 5, 6, 10) Investigation Report 09/30/2006
MDA K Investigation Work Plan Delineate nature and extent of surface and subsurface 

contamination. Remove tank and contents.
10/31/2006
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North Canyons 
(Guaje/Bayo/Barrancas/Rendija)

Investigation Report 10/31/2006

Airport Landfill - Mesa Top Final Report 12/31/2006

1. Investigation work plans may include historical data reviews, existing data compilation, site structures assessment, voluntary corrective actions, voluntary 
corrective measures, RCRA facility investigations, interim actions, interim measures or other types of investigations.
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